
Item Description Budget Costs to Date

Remaining

Budget

1 County Financed Pre-Due Diligence costs (through 4/30/2011) 8,137,210$          8,137,210$          -$                     

2 Administration/Preliminary Engineering 
3 Carollo Engineers 174,562$             164,967$             9,595$                 

4 Meyers Nave… 26,590$               1,650$                 24,940$               

5 County Staff/Other Direct Costs 1,744,819$          948,862$             795,957$             

6 Subtotal 1,945,971$          1,115,480$          830,491$             

7 Unallocated -$                     -$                     -$                     

8 Total of Administration/Preliminary Engineering 1,945,971$          1,115,480$          830,491$             

9 Environmental Permits/Mitigation
10 Coastal San Luis RCD 30,361$               6,790$                 23,571$               

11 Brownstein Hyatt Farber Schreck 25,000$               23,918$               1,082$                 

12 Far Western Anthropological 921,606$             212,503$             709,103$             

13 Mid Town Restoration (R. Burke Construction, Inc) 414,833$             400,762$             14,071$               

14 Rick Engineering 89,055$               89,055$               -$                     

15 SLO Green Build 97,075$               25,796$               71,279$               

16 SLO Starts Plant Propogation 54,871$               54,871$               -$                     

17 SWCA 56,539$               54,519$               2,020$                 

18 SWCA 333,549$             92,443$               241,106$             

19 Water Conservation 3,830,000$          353,418$             3,476,582$          

20 County Staff/Other Direct Costs 1,400,000$          931,738$             468,262$             

21 Subtotal 7,252,889$          2,245,813$          5,007,076$          

22 Unallocated -$                     -$                     -$                     

23 Total of Environmental Permits/Mitigation 7,252,889$          2,245,813$          5,007,076$          

24 Collection and Recycled Water - Design and Construction
25 Camp Dresser & McKee 6,152,430$          4,338,930$          1,813,500$          

26 Cardno TBE 25,000$               20,659$               4,341$                 

27 Collection System Contract - Areas A & D 28,846,240$        4,049,896$          24,796,344$        

28 Collection System Contract - Areas B & C 32,367,500$        4,084,340$          28,283,160$        

29 Collection System Contract - Pump Stations 9,544,550$          -$                     9,544,550$          

30 HDR Engineering 7,686,295$          2,217,035$          5,469,260$          

31 County Staff/Other Direct Costs 2,600,000$          1,277,872$          1,322,128$          

32 Subtotal 87,222,015$        15,988,732$        71,233,283$        

33 Unallocated 16,219,985$        -$                     16,219,985$        

34 Total of Collection and Recycled Water - Design and Construction 103,442,000$      15,988,732$        87,453,268$        

35 Treatment Facility - Design and Construction
36 Carollo Engineers (Preliminary Design) 942,669$             782,699$             159,970$             

37 Carollo Engineers (Final Design) 3,382,504$          961,017$             2,421,487$          

38 HDR Engineering 4,022,979$          -$                     4,022,979$          

39 County Staff/Other Direct Costs 750,000$             171,094$             578,906$             

40 Subtotal 9,098,152$          1,914,810$          7,183,342$          

41 Unallocated 27,012,008$        -$                     27,012,008$        

42 Total of Treatment Facility - Design and Construction 36,110,160$        1,914,810$          34,195,350$        

43 Right of Way
44 Hamner Jewell & Associates 65,634$               56,857$               8,777$                 

45 Schenberger Taylor… 66,363$               50,000$               16,363$               

46 Real Property Acquisition 2,250,000$          1,356,018$          893,982$             

47 Price Postal Parma 50,000$               35,035$               14,965$               

48 County Staff/Other Direct Costs 368,004$             323,191$             44,813$               

49 Subtotal 2,800,000$          1,821,101$          978,899$             

50 Unallocated -$                     -$                     -$                     

51 Total of Right of Way 2,800,000$          1,821,101$          978,899$             

52 Subtotal of Project Costs 159,688,230$      31,223,145$        128,465,085$      

53 Contingency 6,311,770$          -$                     6,311,770$          

54 SRF Refinance 6,288,416$          6,288,416$          -$                     

55 Interest/Finance Charges 1,110,000$          1,058,818$          51,182$               

56 Approved Project Budget (May 17, 2011) 173,398,416$      38,570,379$        134,828,037$      
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